Site Name: Operational Period: U.S. EPA Region 6
Branch:  Federal g'r\gj'rgn/ Response Emergency and Rapid Response Service

WORK AUTHORIZED:

Track remaining waste shipments and containers.

Continue approving and processing invoices for payment and finalization.

Continue with weekly 1900-55 s.

Site Cerclis:# TXD 008950461

On-Scene Coordinator:

ERRS Response Manager

Contract Number: EP — S6 - 07 -02 |Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 6.26.2015 Time:1700 Date: 6.26.2015 Time: 1700
PERSONNEL ON-SITE: ary | used  Unused gﬁgPMENT OIN ary USED  Unused
PERSONNEL OFF-SITE
Response Manager 1 1 Vacuum/OT Boxes 5 5

Transport and Disposal Coord 1 1

Field Cost Accountant 1 1

Subcontract Manager

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked
outstanding invoices. Tracked and moved forward outstanding procurement change orders for invoice processing.

vacuum boxes are at Veolia.

RM continued to track outstanding vacuum boxes, VB 25229 currently at TIBM for cleaning. The remaining four

FCA continued to produce weekly 1900 55 and finalize invoices.

e Date:

Time:

RM LeRoy Cassidey

Date: 6.29.2015  Time:01230

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue with site close out, finalizing/processing invoices and site reports.
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